
SECTION 4(f) AND 6(f) TIME ESTIMATES: 
 
Section 4(f): 
 
Programmatic 4(f):  Approx. One month 
 

TIME TASK 

1 wk  Research and write.  (Before starting the 4(f) review and confirm the direction of the 4f 
evaluation with the FHWA Area Engineer, and then discuss any relevant time frames.) 

1 wk  WSDOT internal review and finalization 

2 wk  FHWA review and approval.  (One-week process depending upon the Area Engineers 
awareness of the project and their schedule.)  

 
 
Individual 4(f): Approx. 5 labor months (Document for a DCE, independent of an EIS or EA.) 
 

TIME TASK 
DRAFT  
1 mo. Research, write, and prepare illustrations, and start the MOA if required. 
2 wk WSDOT review of the draft 4(f) 
2 wk FHWA review of the draft 4(f) 
1 wk Revise draft 4(f) 
3 wk FHWA legal sufficiency review 
1 - 2 wk Draft 4(f) revision and approval to print 
1 wk Print Draft 4(f), submit to DOI for 45-day minimum review and circulate NOA via 

newspapers, etc. 
45-days Respond to public comments as appropriate during the 45-day period. 
FINAL  
1 wk Revise the Draft and include final statements. 
1 - 2 wk WSDOT and FHWA final review 
1 wk Print Final and submit NOA to newspapers and circulate copies 

 
 
Section 6(f) Conversion Process: 
 
Less than $25,000 replacement value:  Approx. One month 
 

TIME TASK 
1 - 2 wk Prepare conversion letter for the IAC Director 
2 wk +  IAC Director review and approval 

 
 
More than $25,000 replacement value:  Approx. 3 - 5 Months 
 

TIME TASK 
1 - 2 wk Prepare conversion letter and package 
??? Real Estate appraisal preparation 
1 wk Internal review and submittal to IAC 
??? Review at IAC Board Meeting, which occurs every 2 months beginning in January. 

(2004:  May 21; July 8, 9; September 9, 10; November 18, 19) 
??? Wait for IAC approval and provide any additional information as needed. 
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